

Workplan for Pasifika Success 2013, February - August

| February | March | April | May | June | July | August |
|---|-----------------------|---------------------------|--|--------------|------------------------------|-----------------|
| AC Chairs & National Executive identify Pasifika regional leaders Research past NZEI reports | Regional leaders Fono | National Executive update | Supporting regional leaders in Fono organisation | Fono happens | Synthesising emerging themes | Emerging themes |

← Developing Activists Building capacity and capability →

← Initiative Fund Proposal →

Workplan for Pasifika Success 2013, September - December

| September | October | November | December |
|---|--|---------------------------|--|
| Annual Meeting Rotorua: - Report from Fono | Analysis of Annual Meeting discussions | National Executive update | AC Pasifika Plans 2014 Pasifika – developed by Pasifika members. Including: - MoE Pasifika Plan - Emerging Themes |

← Raise Pasifika Profile (Stories, online/published) →

← Developing Activists – Education, training and planning →

← Pasifika members listed as Pasifika on the membership system →

← Research past Reports →