

## Workplan for Pasifika Success 2014, January - July

January	February	March	April	May	June	July
Regional Pasifika Leaders analyse AC plans for implementation	National Executive update	Regional Leaders – build capacity and capability of Pasifika members	AC Chairs report back on Pasifika activities	National Executive update	Selection of mandated spokespeople	National Fono

← Member Organiser Training and developing networks →

← Pasifika on the membership system →

← Research related to Pasifika success →

## Workplan for Pasifika Success 2014, August - December

August	September	October	November	December
Debrief from National Fono for next steps	Annual Meeting: - Elections	Review AC Pasifika National plans 2014  Develop plans for 2015	Elections  National Executive update	Area Councils confirm Pasifika plans for 2015

← Member Organiser Training and developing networks →

← Pasifika on the membership system →

← Research related to Pasifika success →